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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 119 meters , work on
the working platform at 145 meters. They started at 7:00 AM.

Hill Side Drilling crews came to the site at 6:45 AM,. Crews had to work on T - 1 tie back footing .
They started at 7:00 AM.

Crews had to work on the remaining 8 - 18 meters holes for the 20 meters rods . John had to
mobilize the drill rig to the 3rd hole from the South .

He started to drill the 1st hole at 7:25 AM. Rusty & Salvador had to work with John feeding &
disassembling the drill section . Sergio Ortega had to work on the excavator . Crews had to add 10 - 2
meter sections to complete drilling the hole . The 1st hole was done at 10:00 AM.

Following the same procedures as the 1st hole. Crews started on the 2nd hole at 11:00 AM. They
were done at 1:00 PM. ABF surveyors were on the site to survey the position of the hole .

Max , & Carlos had to work on the tie back . Crews had to assemble 4 - 20 meters tie backs using
4 - 5 meters rods , place centralizers , & run PVC pipes for the grout .

In addition tot hat , crews had to stab the tie back using the excavator to lift & push the tie back into
the hole , mix 15 sacks of cement to grout each of the tie back . They stabbed the 1st tie back at 1:00 PM.
They stabbed the 2nd tie back at 2:00 PM.

Crews started to mix grout at 2:10 PM. They started to grout at 2:30 PM. Crews were done at 3:30
PM. They had to wrap up their tools , clean the grout pump . They were done at 4:00 PM.

Augie & Edward had to work on the barge rigging materials to the site & they had to work with the
other crews on the grating & distributing bolts inside the tower shafts .

Anthony , Jacob , Jeffery , Kevin , & Richard had to work on the working platform at 145 meters .
Crews had to set , & clip the remaining grating . Crews started at 7:10 AM.

In addition to that , crews had to cut the previous hand rail , grind the welds on the erection tower ,
remove the cables . Crews were done at 1:00 PM.

After that , crew had to fly the bolts , washers , & nuts for the longitudinal stiffeners on splice 4 , &
lower them inside the tower shafts according to their locations. They started at 2:00 PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the facade at 119
meters .

Barry & Carlos had to work on the top plate on the North façade , on the elevator opening side .
Crews had to install , & pretension the bolts . The top plate holes do not match with welded nuts on the
side plate . Crews had to lift the top , grind the top plate hole in order to install the bolts ( Total 12 holes on
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each side of the plate ) , clean & paint the hole . They started on the East side of the plate at 7:30 AM.
Crews were done at 3:00 PM.

After that , crews had to close the top plate on the East side & work on the West side of the plate .
Following the same procedure as the East side . Crews started on the West side at 2:20 PM.

Michael & Guo had to work on the outside of the façade . Crews had to install the permanent bolts ,
& snug the bolts to bring the plates together . Crews had to work on all 4 sides facades . They started at
7:10 AM.

In addition to that , crews had to stab the bolts through the brackets & the tower skin & work with
Ryan & Dustin on the façade & with Obra & Pablo on the strut .

Dustin & Ryan had to work on inside the tower shafts . Crews had to work on the top & bottom
brackets . They had to snug , mark the bolts for 1/2 turn for 190 mm. bolts & less & pretension them .&
mark 2/3 turn for 200 mm. bolts . Crews started inside the North tower shaft , then , East , South , & West
tower shaft .

Obra & Pablo had to work on the West inner strut . Crews had to remove the drift pins . They had t
hard time remove the last drift pins. Crews had hard time removing the last pin . They had to cut the pin &
drill a holes in the center of the pin in order to push it out of the hole . They started at 9:00 AM. Crews were
done at 11:00 AM.

After that , crews had to install & snug the bolts inside the South tower shaft , mark for 1/2 turn &
pretension the bolts & they had to work on the top & bottom flanges , & on the web . Crews started at
11:00 AM. They were done at 3:30 PM. Crews still waiting for the 6 short nuts to complete the work on the
top flange

in addition to that , crews had to work with the other crews on the façade to the end of the shift .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00
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TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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